
ID Task Name Duration

1 Conduct Interviews 8 days

2 Investigate other systems 4 days

3 Analyse requirements 3 days

4 Investigate packages 8 days

5 Investigate hardware 5 days

6 Produce report 5 days
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